QTRC
505 East Huntland Drive

Suite 250
Austin, TX 78752

November 29, 2012
TRC Solutions Project No. 192355

Mr. Gary Moore
U.S. EPA Region 6

1445 Ross Avenue, Suite 1200
Dallas, TX 75202-2733

Re: Daily Progress Report
Falcon Refinery Superfund Site
Ingleside, San Patricio County, Texas
TXD 086 278 058

Dear Mr. Moore:

On behalf of Lazarus Texas Refinery I, LLC, (Lazarus), TRC Solutions (TRC) submits this Daily
Progress Report on the Removal Action Activities at the Falcon Refinery Federal Superfund Site
to the United States Environmental Protection Agency for your review.

If you have any questions, comments, or concerns, please do not hesitate to contact me at
(361) 522-1935.

Sincerely,
TRC

Alonzo G. Arredondo
Senior Geologist

Attachment: Daily Progress Report
cc: Lazarus Texas Refinery I, LLC
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DAILY PROGRESS REPORT - Falcon Refinery Federal Superfund Site, Ingleside, TX;
1. DAILY PROJECT ACTIVITIES COMPLETED ON NOVEMBER 28, 2012
The following activities were conducted today.

e Repair floor and evaluate structural integrity of Tank 16.

e Removed/treated a total of 9,650 bbl. of water/oil from Tank 26 and transferred it into Tank 12 to
date.

2. WORKERS ON-SITE THIS PERIOD

Personnel Period Task / Subtask
LAZARUS
Miguel Castillo, Site Worker Nov 28, 2012 Repair floor to Tank 16
Francisco Javier Trujillo Nov 28, 2012 Repair floor to Tank 16
Christian Suscaita, Site Worker Nov 28, 2012 Repair floor to Tank 16
Jose Luis Galvan Nov 28, 2012 Repair floor to Tank 16
TRC Environmental Corporation
Alonzo G. Arredondo, Senior Geologist Nov 28, 2012 Inspection of site activities.
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